
ICHANGE ORDER NO. 1 Contract No. 02-025 DATE: 07/29/2003 I 
P.O.# 020535 PROJECT: Texas Avenue Utility Relocation Project, Project No. SS-0003/WT-9804 
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CONTRACTOR: 

I City of College Station 
P.O. Box 9960 

Mitchell & Morgan, L.L.P. 
511 Universitv Dr. Suite 204 Ph: (979) 260 - 6963 I 

College Station, Texas 77842 
PURPOSE OF THIS CHANGE ORDER: 

College Station, Texas 77840 Fax:’ (979) 260 - 3564 
I 

A. Design fee increase 
item 1: Increase in scope of services to include all items necessary to include the utility relocation 

1 LS Design Fees for Item 1. $30,120.00 0 1 $30,120.00 

TOTAL $30,120.00 .:.:.:.:.:.:.:::::.:.. . . . . . . . . . . . . . . . .:.:.:,:.:.:..,......:.:.~.: : .,.,.,.,.,.,:,:,.,.,. . . . . . . . . . . .,......... . . . . . . . .,.. . . . . . . . ::::::::::::::: ..:,:.:...; .:.. :::::.: ._:,.. ,_, : ::::::::::: :.:,, :::::::::::::::::.,,ji:::::::::::j:j:::j””’::~:~:::~:~:~:~::::’:::,’ ‘:iiiii!fiiiiil:!iiii:ii:i::.i!iiiii::ii~~~~~~~~~~: ,,:,. ::::::::.. . . . . . . . . .,::j. 
THE NET AFFECT OF THIS CHANGE ORDER IS A 17.72% INCREASE. ::::::::::::::::::.:.:::::.:.........:.:.:.:.:.:.:.:.:.: . . . . . . .:.:......,.,.....................,., . . . . . . . . . .,. . . . . . . . . . . . . . . . . . :.: . . . . . :.:::::::::.:.:.:.:.:.: ,:.:. :.:: :_:.:,:,:,~,:... ..‘.‘......: .:.:: .,:, :,..j:::::::::: :::::..::j::::::::.::::. ..:.:.:.:.:.:.:.:::::::::::::::::::.:.:.:.:.:.:.:::::::::::::::::::.:.:.~~~~~~~~~~~~:~~~:~,:.:::~:~::~~~~::~~~~:~:~:~:~:::::: ..:.:.:.:.:.:.:.: . . . . . . . . . .,.,.,.,.,).,.,. . . . . . . . . . 2. 

ORIGINAL CONTRACT AMOUNT $170,000.00 
Change Order No. I $30,120.00 17.72% CHANGE 

REVISED CONTRACT AMOUNT 

ORIGINAL CONTRACT DESIGN TIME 

Revised Contract Design Time 

SUBSTANTIAL COMPLETION DATE 

$200,120.00 

210 Days 

270 Days 

N/A 

17.72% TOTAL CHANGE 

Revised Substantial Completion Date N/A 
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